

Acme Corp Project Status

December 2, 2025

Overall Progress

Tickets Completed

12 / 18

67% Complete



Tasks Completed

24 / 35

69% Complete



● Done: 12 ● In Progress: 2 ● Backlog: 4

Key Milestones

- ✓ User Authentication System Complete
- ✓ Payment Integration with Stripe (4/4 tasks)
- ✓ API Documentation Published
- Dashboard Analytics (In Progress - 3/5 tasks)

COMPLETED (8)

✓ FEAT-001 User authentication and JWT tokens

✓ FEAT-002 Payment integration with Stripe
4/4 subtasks completed

✓ FEAT-003 Email notification service

✓ FEAT-004 Rate limiting middleware

✓ FEAT-005 API documentation with OpenAPI

✓ ISSUE-001 Fix database connection pooling issue

✓ ISSUE-002 Resolve webhook retry logic bug

✓ ISSUE-003 Fix timezone handling in scheduler

IN PROGRESS (1)

● FEAT-006 Dashboard analytics and reporting
3/5 subtasks completed

BACKLOG (2)

○ FEAT-007 GraphQL API layer
High Priority

○ FEAT-008 Implement caching layer with Redis

Web Frontend

4 / 5 Done

COMPLETED (4)

- ✓ FE-001 Responsive navigation component
- ✓ FE-002 User settings page
- ✓ FE-003 Dark mode theme support
- ✓ FE-004 Form validation library integration

IN PROGRESS (1)

- FE-005 Dashboard charts and visualizations
2/4 subtasks completed

Mobile App

0 / 2 Done

BACKLOG (2)

- MOB-001 Push notification support
- MOB-002 Offline mode with local sync

Blockers & External Dependencies

⚠ **FEAT-007:** GraphQL API layer - Waiting on schema review from architecture team

⚠ **MOB-001:** Push notifications - Pending Apple Developer account approval