

Acme Corp Project Status

December 2, 2025

Overall Progress

Tickets Completed

12 / 18

67% Complete



Tasks Completed

28 / 45

62% Complete



COMPLETED

Authentication & Security

- ✓ FEAT-001
User authentication with OAuth 2.0

- ✓ FEAT-002
Role-based access control

- ✓ FEAT-008
API rate limiting

Core Features

- ✓ FEAT-003
RESTful API endpoints for resources

- ✓ FEAT-004
Database schema and migrations

- ✓ FEAT-005
File upload and storage system

Infrastructure



- ✓ FEAT-006
CI/CD pipeline setup
- ✓ FEAT-007
Logging and monitoring integration

IN PROGRESS

- FEAT-009
Payment processing integration
3/5 subtasks completed

- FEAT-010
Email notification service
2/4 subtasks completed





HIGH PRIORITY BACKLOG

-  FEAT-011
Webhook system for integrations
-  FEAT-012
API versioning strategy


Frontend App

4 / 6 Done


COMPLETED

-  FEAT-FE-001
Design system and component library
-  FEAT-FE-002
User authentication flows
-  FEAT-FE-003
Dashboard and analytics views
-  FEAT-FE-004
Responsive mobile layout

IN PROGRESS

-  FEAT-FE-005
Settings and preferences panel
1/3 subtasks completed

BACKLOG

-  FEAT-FE-006
Dark mode theme
Enhancement

Key Milestones

✓ Authentication system live in production

✓ Core API endpoints deployed and tested

✓ Frontend design system completed

● Payment integration in final testing

○ Public beta launch

Blockers & Risks

⚠ **FEAT-009:** Awaiting payment provider API credentials (external dependency)

⚠ **FEAT-011:** Webhook security review pending - scheduled for next sprint